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1 Introduction
The characterization of the way resources are used by individual projects in the multi-project
environment is called resource management policy in this study. The common resource usage
approach in multi-project scheduling literature allows the sharing of resources without any re-
strictions or costs among projects. An extension is proposed Krüger and Scholl (2009) and Krüger
and Scholl (2010) which allows for resource sharing with sequence dependent transfer times. An-
other resource management policy called resource dedication policy is proposed by Besikci et al.
(2011) and further investigated in Besikci et al. (2012), where resources cannot be shared among
the projects and must be dedicated. According to the characteristics of resources and projects,
resource dedication policy can be extended to relaxed resource dedication policy where the renew-
able resources dedicated to a particular project can be transferred after that project's finish time
to other projects that are yet to start.
In some multi-project environments, the resource availability values can be considered as an-
other set of decisions, which can be thought as a higher decision level, resulting in general resource
capacities. This problem is defined as the resource portfolio problem and can be modeled in differ-
ent forms based on the particular resource management policy. Here, we will deal with the resource
portfolio problem under relaxed resource dedication (RPP-RRD) policy.
2 Resource Portfolio Problem under Relaxed Resource Dedication Policy
The mathematical formulation for the resource portfolio problem under relaxed resource ded-
ication policy, model RPP-RRD is given below.
Sets:
V set of projects, v ∈ V
Jv set of activities of project v, j ∈ Jv
Pv set of all precedence relationships of project v
Mvj set of modes for activity j of project v, m ∈Mvj
K set of renewable resources, k ∈ K
I set of nonrenewable resources, i ∈ I
T set of time periods, t ∈ T
Parameters:
Evj Earliest finish time of activity j of project v
Lvj Latest finish time of activity j of project v
dvjm Duration of activity j, operating on mode m
rvjkm Renewable resource k usage of activity j of project v, operating on mode m
wvjim Nonrenewable resource i usage of activity j of project v, operating on mode m
ddv Assigned due date for project v
cv Relative weight of project v
crk Unit cost of renewable resource k
cwi Unit cost of nonrenewable resource i
tb Total resource budget
Ω A big number
2Decision Variables:
xvjmt =
{
1 if activity j, operating on mode m, in project v is finished at period t
0 otherwise
BRvk = Amount of renewable resource k dedicated to project v
BWvi = Amount of nonrenewable resource i dedicated to project v
TCv = Weighted tardiness cost of project v
Rk = Total amount of required renewable resource k
Wi = Total amount of required nonrenewable resource i
fv = Release time of project v
Svv′k = Amount of renewable resource k given to project v' from project v
yvv′ =
{
1 if project v′ is released after projectv is finished
0 otherwise
Mathematical Model RPP-RRD
min. z =
∑
v∈V
TCv (1)
Subject to∑
m∈Mvj
Ljv∑
t=Evj
xvjmt = 1 ∀ j ∈ Nv and ∀ v ∈ V (2)
∑
m∈Mvj
Lvb∑
t=Evb
(t− dvbm)xvbmt ≥
∑
m∈Mvj
Lva∑
t=Eva
txvamt ∀ (a, b) ∈ P and ∀ v ∈ V (3)
∑
j∈Nv
∑
m∈Mvj
t+dvjm−1∑
q=t
rvjkmxvjmq ≤ BRvk +
∑
v
′∈V
SRv′vk ∀ k ∈ K ∀ t ∈ T ∀ v ∈ V (4)
∑
j∈Nv
∑
m∈Mvj
Lvj∑
t=Evj
wvjimxvjmt ≤ BWvi ∀ i ∈ I and ∀ v ∈ V (5)
BRvk +
∑
v
′∈V
SRv′vk ≥
∑
v
′∈V
SRvv′k ∀ k ∈ K and ∀ v ∈ V (6)∑
v∈V
BRvk ≤ Rk ∀ k ∈ K (7)∑
v∈V
BWvi ≤ Wi ∀ i ∈ I (8)∑
i∈I
cwiWi +
∑
v∈V
crkRk ≤ tb (9)
fv′ − fv −
LvN∑
t=EvN
∑
m∈MvN
txvNmt ≤ Ω(yvv′ ) ∀ v, v
′ ∈ V (10)
fv +
LvN∑
t=EvN
∑
m∈MvN
txvNmt − fv′ ≤ Ω(1− yvv′ ) ∀ v, v
′ ∈ V (11)
SRvv′k ≤ Ω(yvv′ ) ∀ v, v
′ ∈ V and ∀ k ∈ K (12)
TCv ≥ Cv(fv +
LvN∑
t=EvN
∑
m∈MvN
xvNmt − ddv) ∀ v ∈ V (13)
xvjmt ∈ {0, 1} ∀ j ∈ J , ∀ t ∈ T , ∀ m ∈Mvj and ∀ v ∈ V (14)
BRvk, BWvi, Rk, Wi, TCv, fv ∈ Z+ ∀ v ∈ V , ∀ k ∈ K and ∀ i ∈ I (15)
yvv′ , SRvv′k ∈ {0, 1} ∀ v ∈ V and ∀ k ∈ K (16)
The objective function (1) is the minimization of the total weighted tardiness cost for all
projects. Constraint sets (2) and (3) are for activity finish and precedence relations. Constraint
set (4) limits the renewable resources employed for each project with the dedicated renewable
resources and the transferred renewable resources from the other projects. Constraint set (5)
calculates the nonrenewable resource dedication values for each project. In constraint set (6), the
total resource that can be transferred by a project is limited with the total resource dedicated to
this project and the total resource it gained from transfers. Constraint sets (7) and (8) calculate
the total renewable and nonrenewable resource requirements, respectively. Constraint (9) limits
the sum of the total renewable and nonrenewable resource costs with the general resource budget.
3Constraint sets (10) and (11) set decision variable yvv′ to 1, if project v is finished before project
v' is released, and to 0 otherwise. Thus, the SRvv′k values will only have positive values, if project
v is finished before project v' is released with constraint set (12). And finally, constraint set (13)
calculates the weighted tardiness value for each project.
3 A Modified Branch and Cut Procedure for Resource Portfolio Problem
under Relaxed Resource Dedication Policy
The given mathematical model RPP-RRD is a complex scheduling problem such that it is very
difficult even to reflect all the aspects of the problem into a heuristic approach. ILOG CPLEX
employs a branch and cut (B&C) procedure for solving mixed integer programs (MIP) (ILOG
CPLEX 11.0 Users Manual 2007). To solve the model RPP-RRD the B&C procedure of ILOG
CPLEX will be modified with different incumbent solution approaches, branching strategies and
cuts.
3.1 Branching on Project Order Decision Variables
When decision variables yvv′ have their values set, the remaining problem becomes a resource
dedication problem with potential resource transfers defined by the decision variables yvv′ . Branch-
ing on decision variables yvv′ can facilitate the branch and cut procedure since the formulation
given above allows for a separation of the projects when yvv′ and resource related decision variables
are determined. For this, the branch callback function of CPLEX is used and branches are gen-
erated from integer infeasible variables from the linear relaxation solution on the node explicitly
and feed to branch and cut procedure of CPLEX. Without this branching modification CPLEX
was not able to find any feasible solutions for the test problems. The yvv′ variable selection basi-
cally favors projects without any sequence relations and/or projects that are predecessor in their
sequence relations and priorities projects with higher weights.
3.2 Upper Bound Heuristic
At each viable node, CPLEX attempts to generate a feasible solution close to the solution
of the linear programming (LP) relaxation of the problem. If good (in some cases any) feasible
solutions can be generated, CPLEX can use these solutions to facilitate the execution of the B&C
algorithm. The proposed branching strategies basically prioritize branching on yvv′ variables, this
strategy results integer feasible values for these variables in the early stages of B&C procedure.
This structure can be used to generate feasible solutions, since when yvv′ variables are known, the
remaining problem reduces RPP with possible resource transfers according to the values of yvv′
decision variables. The solution approaches developed for Resource Dedication Problem (RDP)
and RPP in Besikci et al. (2011) and Besikci et al. (2012) can be modified and used to generate
feasible solutions at these stages of the B&C procedure.
The proposed feasible solution generation procedure basically determines general resource
capacities, resource dedication values and resource transfers (according to values of yvv′ variables)
proportional to no-delay resource requirements of the projects and generates an initial solution (not
necessarily feasible). Note that, when all resource related decision variables are set, the problem
reduces to solving multi-mode resource constraint project scheduling problems (MRCPSP) for each
project. An then, this initial solution is improved with CA for RD and CA for RP improvement
heuristics which are based on preference concept for resources. These heuristics basically separate
problem into resource dedication (BRvk and BWvi) and resource portfolio (Rk and Wi) parts and
try to move the current resource state of the problem to a more preferable state. The preference
calculation approaches couples the separated parts of the problem.
4 Experimental Results
To test the modifications in the branch and cut procedure of CPLEX (version 11.2) a set
of multi-project problems are generated from PSPLIB (Kolish and Sprecher 1996) each of which
has 6 projects with different number of activities (14, 22, 32). The problems are modified such
that the total resource budget concept is applicable. A time limit of 240 minutes is set as the
termination criterion. The computational results are given in the Table 1 below. Modified CPLEX
4is the branch and cut procedure with branching and heuristic solution modifications, LB is the
lower bound found by the procedure and RT is the run time in minutes.
Table 1. Test results for selected problems
Unmodified CPLEX Modified CPLEX
Problems Status Objective LB RT Status Objective LB RT
Problem1 Infeasible NA 8.82358 240 Feasible 37 8.28921 240
Problem2 Infeasible NA 13.94295 240 Feasible 40 13.96027 240
Problem3 Infeasible NA 9.45726 240 Feasible 31 7.23539 240
Problem4 Infeasible NA 12.91288 240 Feasible 56 8.83703 240
Problem5 Infeasible NA 15.11832 240 Feasible 32 12.81082 240
Problem6 Infeasible NA 14.67669 240 Feasible 41 14.01215 240
Problem7 Infeasible NA 13.88472 240 Feasible 41 13.77914 240
Problem8 Infeasible NA 11.16413 240 Feasible 33 9.19310 240
Problem9 Infeasible NA 11.64536 240 Feasible 34 9.58541 240
Problem10 Infeasible NA 14.67312 240 Feasible 45 14.05152 240
As it can be seen from the results the branching and heuristic solution modifications
have greatly improved the results by finding feasible solutions. But the lower bound values
of the modified branch and cut procedure is still not good enough to result in an optimal
solution termination.
5 Conclusions and Further Research Topics
A new resource management policy and its mathematical formulation are proposed un-
der resource portfolio problem. A modified branch and cut procedure for ILOG CPLEX is
presented using some special branching strategies and a feasible solution heuristic. The re-
sults show that branching strategy and feasible solution heuristic are efficient, but the lower
bound values need to be improved. Thus for further research, cut generation procedures
will be investigated to improve the lower bound values.
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